19-5

[redacted]

(A) DRAFT [redacted]
17 November 1953

MEMORANDUM FOR THE RECORD

SUBJECT: Project MKULTRA, Subproject 19

(C) 1. Under a previous Subproject (Subproject 4) a manual was prepared by Mr. [redacted] dealing with the application of the magician's art to covert activities such as the delivery of various materials to unwitting subjects. The basic assumption in the preparation of the manual was that the "performer" or agent was a man working alone.

2. Subproject 19 will involve the preparation of two additional sections to the manual. These are (1) Modified or different methods and techniques for use if the performer is a woman, and (2) Methods and techniques that can be used where two or more people can work in collaboration.

(C) 3. The work will be done by Mr [redacted] It is estimated the job can be completed in twelve working weeks (not necessarily consecutive). It is estimated the job will be completed by May 1954. The estimated cost is $1,800.00.

SIDNEY GOTTLIEB
Chief
Chemical Division, TSS

PROGRAM APPROVED AND RECOMMENDED:

(A) [redacted]
Research Chairman
Date: NOV 19 1953

APPROVED FOR OBLIGATION OF FUNDS:

(A) [redacted]
Research Director
Date: 18 Nov 1953

Original Only

[redacted]